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Responsible: TSSC TSSC RSC RSC RSC --> TSSC RSC/TSSC
DLR_* Dynamic Load / DLR_* Weaver final review; TSSC update CN

BckCalc* MON_DEFL_* Frozen with Data Release 19 – no updates
INV 3/1/07 6/1/07 6/30/07 8/1/07 8/7/07 Inventory/ INV*

Mon_ Drain* 6/5/07 6/1/07 6/30/07 8/1/07 8/7/07 Monitor/ MON_DRAIN_* Close-out study after 2006 upload

SPS/SPS* 6/1/07 6/10/07 10/26/07 1/25/08 3/17/08 8/5/08 SPS/ SPS*

NRSCs- 2 or 3 SPS DAOFRs remain, almost done; WRSC: SPS-8 & 9s 
remain, very close; SRSC: 7 DAOFRs to go. All RSCs on target for the 
August upload.

Mon_Rut 7/20/07 8/1/07 9/30/07 12/15/07 3/17/08 8/5/08 Monitor/ MON_RUT NRSCs and WRSC: all done; SRSC: 2 to go.

Mpadias 2/29/08 6/1/08 6/30/08 7/30/08 8/5/08
Monitor/MON_DIS_PADI
AS*

Ecompex- close-out study, review of manual distress surveys also 
included; SRSC- 23 going by the end of this week; NRSCs- survey 
width issue affecting 6 sections; WRSC- almost there.

SMP* 8/25/07 11/15/07 12/21/07 2/2/08 4/15/08 8/5/08 SMP / SMP_*

TSSC load, QC, and update new moisture and frost CP tables centrally. 
NRSC: all done, 1 required more effort; WRSC- TSSC is reviewing the 
scripts; SRSC- 2 DAOFRs- done by 6/30/08

RHB* 11/30/07 1/31/08 3/21/08 5/23/08 6/30/08 8/5/08 Rehabilitation/ RHB* WRSC, NRSCs done; SRSC- done by 6/30/08

Mprofile 12/21/07 1/31/08 4/18/08 5/23/08 6/30/08 8/5/08
Monitoring/MON_PROFI
LE_*

TSSC load profile measurements performed after August 5, 2008 
upload. WRSC, NRSCs done; SRSC- done by 6/30/08.

Mfriction 1/31/08 2/29/08 3/17/08 4/28/08 6/30/08 8/5/08 Monitor/MON_FRICTION
TSSC load and process friction data not included in the 2008 upload; 
WRSC, NRSCs done; SRSC- done by 6/30/08.

TRFouts 1/29/08 4/30/08 7/4/08 7/25/08 8/5/08

Traffic Monitoring / Out-
of-Study sections as of 
July 1, 2007

~400 GPS sections; Needed changes  by TSSC after August 2008 
upload. RSCs will need more time.

MDEFL* 2/17/08 2/29/08 5/27/08 8/25/08 11/25/08 2/3/09 MON_DEFL_* NRSCs: almost done; WRSC: started; SRSC: where are they?

TRFHist* 11/21/08 11/21/08 1/20/09 1/30/09 2/3/09 Traffic/ TRF_HIST_*
Small amount of corrections anticipated

TrfCalEqBs 10/17/08 11/21/08 1/20/09 1/30/09 2/3/09
Traffic / TRF_CALIB*, 
TRF_EQUIP*, 

TRFOthers 11/14/08 11/21/08 4/1/09 6/26/09 2/3/09 7/7/09
Traffic Monitoring / Other 
Sections 

Data from August 2008 upload included in the final data study

TST* 11/14/08 11/21/08 5/1/09 6/26/09 2/3/09 7/7/09 TST_*

AWS* 11/14/08 11/21/08 6/1/09 6/26/09 2/3/09 7/7/09 AWS_*

Mdis* 2/20/09 2/20/09 6/8/09 6/30/09 7/7/09 MON_DIS_* Manual distress data

TRF_eESAL 4/1/09 4/1/09 6/8/09 6/30/09 7/7/09 TRF_MON_EST_ESAL

MNT* 4/17/09 5/1/09 6/15/09 7/1/09 7/7/09 MNT*

Notes : (a) For Interim uploads: TSSC will provide instructions 2 weeks prior to the interim upload dates.

 (c) Notes are added in blue color and the 6/30/2008 interim upload was canceled as per the discussions of the June 2008 Reno RSC meeting.

 (b) For Final Upload and Freeze: For the modules where new data are expected to be collected beyond the 'Final Upload & Freeze' dates, they shall not be regionally 'Frozen". 
Examples include Mprofile, TRFouts, and TrfCalEqBs. These will be handled on case-by-case basis.

Table 1. Pavement performance database closeout schedule. (With notes added during June 2008 RSC meeting in Reno )
Completion Date

Data Type Module/Table 
Description Notes ©


	Dir133_add3_Tbl1_notes08Jun.pdf
	I133_Amend2_Notes08JunReno


